
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/04/2014

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

00/00/0000

00/00/0000

906 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 42.83

388 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,370,752.58

$8,242,911.90

$6,827,317.50

15.87%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,370,752.58 $8,242,911.90 $6,827,317.50 18.44% $3,336.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/04/2014

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,062,532.72 $1,059,863.31 $2,669.41

Non-Participating $265,633.20 $264,965.84 $667.36

Total Earnings $1,328,165.92 $1,324,829.15 $3,336.77

Stockpiled Materials $215,269.16 $215,269.16 $0.00

Gross Earnings $1,543,435.08 $1,540,098.31 $3,336.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,543,435.08 $1,540,098.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $3,336.77

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/04/2014

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0125 163-0240     MULCH TN  406.000 57.560

 170.000 .315

 

 

57.875 $53.55 $9,838.75

0140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  244.000 208.050

 22.820 77.625

 

 

285.675 $1,771.40 $6,519.10

0150 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,423.000 80.000

 1.400 230.000

 

 

310.000 $322.00 $434.00

0175 167-1500     WATER QUALITY INSPECTIONS MO  29.000 9.000

 650.000 1.000

 

 

10.000 $650.00 $6,500.00

0177 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 870.000

 15.230 .000

CO #2 (ECTC FA No 1)

                                                            

870.000 $.00 $13,250.10

0180 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,846.000 12,249.750

 2.920 136.950

 

 

12,386.700 $399.89 $36,169.16

0415 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  7,382.000 5,786.500

 1.450 96.500

 

 

5,883.000 $139.93 $8,530.35

Category Amount: $3,336.77 $81,241.46

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 3,329.000

 54.290 .000

4 IN

 

3,329.000 $.00 $180,731.41

Category Amount: $0.00 $180,731.41

Project Total Amount: $3,336.77 $1,328,165.92
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